

Phase 2 Scope Confirmation

LAGNAF™ Network LLC | AUTOAPPEAL™ | Phase 2 Completion Package

Included Phase 2 Work

Email delivery integration and confirmation flow
HubSpot lead capture and CRM routing framework
Twilio/SMS preparation for reminders and escalation messaging
Supabase/Postgres database migration preparation
Environment variable setup and validation
Admin workflow stabilization
Citation intake persistence and status flow
Operational documentation and QA completion report

Not Included Without Founder Approval

Production domain connection
Payment processor go-live
Public marketing launch
Expansion to additional cities
New compensation logic
Material changes to approved terminology, branding, routing, or system architecture