

Phase 2 Deliverables Complete

LAGNAF™ Network LLC | AUTOAPPEAL™ | Phase 2 Completion Package

Jason Completion Checklist

Email integration working
HubSpot integration working
SMS integration prepared or working depending on credentials
Database connection working
API routes stable
Admin workflow functional
Environment variables configured
Documentation updated
QA report delivered
Founder approval requested